
 

 

This table was introduced as an Appendix to Five-Year Review of Abandonment Cost Estimates and 
Set-Aside and Collection Mechanisms 2021, Report of the Commission of the Canada Energy 
Regulator (Report). This table will be updated as required over time. 

A company seeking to justify proposed Contingency costs in their Abandonment Cost Estimate 
(ACE) should refer to Report Section 5.4.10 which includes: 

• filing expectations; and
• a description of information to be included in the Table.

Abandonment and decommissioning project cost estimates and actuals 

Project name 
(specify the 
timing – e.g., 
commencement 
and completion 
dates) 

Cost estimates 
($Millions) 
(specify the 
various cost 
estimates 
throughout the 
project) 

Contingency in cost 
forecast 
(provide the contingency 
embedded within each 
cost estimate [in % and 
$Millions], and, as 
applicable, specify the 
AACEI class and 
associated ranges) 

Actual total 
project cost 
($Millions) 

Comments 
(provide important 
context on the project, 
such as scope 
information, causes of 
cost variances, etc.) 
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